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COUNTY OF SAN BERNARDINO 
 

FAS 
 

CONTRACT TRANSMITTAL 

FOR COUNTY USE ONLY 
   New  Vendor Code Dept.  Contract Number 

X   Change 
   Cancel  SC TRA A 02-1165 
County Department Dept. Orgn. Contractor’s License No. 
Public Works – Transportation TRA TRA 140069 
County Department Contract Representative Telephone Total Contract Amount 
Jerry Ivy, P.E., Chief 387-7920 $2,131,610.55 

Contract Type 
  Revenue X Encumbered  Unencumbered  Other:        

 
If not encumbered or revenue contract type, provide reason:          

Commodity Code Contract Start Date Contract End Date Original Amount This Amendment 
 1/21/03 6/16/03 $1,969,301.00 $53,861.40 

Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Orig. Amount 
SWV TRA TRA 200 2445 14T01146 $1,679,198.00 
Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Orig. Amount 

SWV TRA TRA 200 2445 17T01148 $290,103.00 
Project Name Estimated Payment Total by Fiscal Year 

   FY  Amount  I/D  FY  Amount  I/D  
   02/03  $53,861.40    I                       

 

Beekley Road 
SH 138 to Phelan Road 

                                        

 Contract Type 1                                         
                 

CONTRACTOR:   E.L. Yeager Construction Company, Inc   

Federal ID No. or Social Security No.:   95-1751673  

Contractor’s Representative:   Mr. Gary Baxter  

Address:   1995 Agua Mansa Road, Riverside CA 92509-2405  Phone:   (909) 684-5360  

Nature of Contract:  (Briefly describe the general terms of the contract) 

Contract Change Order No. 002 to Contract No. 02-1165 provides funds to compensate the Contractor for extra work. 
 



COUNTY OF SAN BERNARDINO 
Department of Public Works 

Distribution: 0130-Clerk of the Board, 0018-Auditor-Controller/Scott Martinez, Contractor, Project File 

cc: Accounting, Transportation Program Management, Resident Engineer 

Contract Change Order No.: 002- 00 Contract No.: 02-1165 
Project: Beekley Road Fund No.: SWV 
Limits: SH-138 to Phelan Road Dept. No./ORG: TRA/TRA 
 APPR/Object No.: 200/2445 
To: E.L. Yeager Construction Company, Inc. GRC/W.O. No.: 14T01146/17T01148 
 1995 Agua Mansa Road Date: June 26, 2003 
 Riverside, CA 92509-2405 Requested by: Resident Engineer 
You are hereby directed to make the herein described changes from the plans and specifications or perform 
the following described work not included in the plans and specifications on this contract. 
EXTRA WORK @ AGREED PRICE(S): 
 
Furnish all labor, materials, equipment, tools and incidentals and do all work to remove approximately 14 M of 
existing 18" CMP & Flared end sections, slurry existing crossing of SH-138, install new 30" Poly-Coated, 16 Gauge 
CMP with flared end sections to lines and grades set by the Engineer, slurry backfill to spring line, asphalt patch 
trench, and provide traffic control. 

AGREED LUMP SUM PRICE:         $22,715.OO 
 
Furnish all labor, materials, equipment, tools and incidentals and do all work to install 1.2M-CL fence from 20m Rt. 
of Sta. 76+20 to 20M Rt. of Sta. 76+75.20 along SH-138. 

55 M @ AGREED UNIT PRICE OF $52.50 =          $2,887.50 
 
INCREASE CONTRACT ITEMS @ CONTRACT UNIT PRICES: 
 
Item 10 – Place Asphalt Concrete Dike 

248 M @ $3.30 =             $818.40 {+7.09%) 
Item 16 – Erosion Control (Type D) 

250 M @ $2.10 =             $525.00 (+25%) 
Item 32 – Delineators 

3 EA @ $38.50 =             $115.50 (+3%) 
 

ESTIMATED TOTAL INCREASE OF ITEMS @ CONTRACT UNIT PRICE:     $1,458.90 
 
ADJUSTMENT OF COMPENSATION OF OVERRUN MORE THAN 25%: 
 
Adjust the contract unit price of the following items that are increases by more than 25% of the Engineer's Estimate 
in accordance with Section 4-1.03B(1) of the Standard Specifications. 
 
Item 16 –  Erosion Control (Type D):Adjust estimated item quantity from 1,000 M2 to 18,000 M2 

16,750 M2 @ ADJUSTED UNIT PRICE OF $1.60 = $26,800.00 
 

ESTIMATED TOTAL INCREASE DUE TO THIS CHANGE ORDER: $53,861.40 
 
This CCO is 2.73% of the original contract amount. 
The cumulative total of all CCOs to date is 6.88% of the original contract amount. 
  

By reason of this change order, time of completion will be adjusted as fo llows: Deferred 



 

 

  
SUBMITTED BY: 

   Original contract amount $ 1,969,301.00,  
Resident Engineer Date 
   Prior total authorized additions $ 108,448.15,  
ACCEPTED BY: 

   Contract amount prior to this change  $ 2,077,749.15,  
Contractor Date 
   Net addition to contract $ 53,861.40,  
APPROVED BY:  

   Amount of contract authorized in- 
Director of Public Works Date cluding this change order No. 2 $ 2131610.55  
 
APPROVAL:  

   
Chairman, Board of Supervisors Date 


